



1<sup>st</sup> Corrigendum to the e-N.I.T. No. 10/EE/KCMD/W&S/KMDA of 2025-2026 SI No- 01 Dated: 16.06.2025

It is to notify to all concern that the following changes are being done in respect of above-mentioned e-N.I.T.

| Sl. No | Activity           | Period                         |
|--------|--------------------|--------------------------------|
| 5      | Time of Completion | 18 Months instead of 06 Months |

All other terms and conditions will remain unaltered.

EXECUTIVE ENGINEER  
K.C.M.D., W&S SECTOR, KMDA

No. 127/1(17) /KCMD/W&S/KMDA/NIT-10

Dated : 26.06.2025

Copy forwarded for information & wide circulation to:-

1. The Chairman, Pujali Municipality.
2. The Deputy Secretary (Public Relation Cell), K.M.D.A.
3. The Chief Engineer, W&S Sector, KMDA
4. The Director of Finance, KMDA.
- 5-7. The Superintending Engineer, East Circle/GRWW Circle/Program, W&S Sector, KMDA, Committee Member.
8. The A.C.F.A., W&S Sector, KMDA, Committee Member
- 9-15. The Executive Engineer- HGD/WCD/EMD/NWD/BD/KD/ND, W&S Sector, K.M.D.A.
16. Notice Board, KCMD, W&S Sector, KMDA
17. Estimator – in – Charge, K.C.M.D. W&S Sector, K.M.D.A.

EXECUTIVE ENGINEER  
K.C.M.D., W&S SECTOR, KMDA